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NOTE: Infrastructure Reorganization. This document will appropriately
updated when the reorganization has been completed.

Purpose

To establish a common set of guidelines and procedures for proposing, planning, executing, and
closing out Intensive Operational Periods (IOPs). When the general policy below is not
appropriate for a specific IOP or campaign, generally a collaborative effort, an individual |OP or
campaign policy document will be prepared for that specific activity.



Definitions

Campaign: Scheduled, collaborative field effort where an outside agency or program provides
substantive resources toward the acquisition of a data set to meet a defined need.

Cloud and Radiation Testbed (CART): ARM’sfield sites, instruments, and data system are considered
the integrated system known as the Cloud and Radiation Testbed.

Collaborating Program: A program joining with ARM to pursue a specific set of objectives by providing
resources and participating in active planning and execution of the effort; could be a field effort such asa
campaign, or other joint effort.

Cooperating Program: A program or agency supporting a specific ARM effort, such as an |OP, wherein
ARM provides the resources.

I ntensive Operational Period (10P): A scheduled period of time when the frequency of observationsis
changed to augment CART routine observations or to satisfy a particular data requirement.

Metadata: Often described as* information or data about the data.” Typically refersto information
about primary data, which is usually numerical, or information describing aspects of the primary data.
Such information could include, for example, instrument site information, environmental conditions under
which the data were acquired, and any other data needed to understand the primary data.

Near-Real Time: When referred to in textual references, the ARM conception of “ near-real time” is
“with a few hours delay.”

Preliminary Data: Data that have not necessarily been subjected to review, quality control and/or
documentation by a responsible investigator. “ Preliminary Data” are not considered publishable
without the coordination and concurrence of the responsible investigator. Generally applicable only to
IOP or campaign efforts where data sources beyond routine ARM data are being acquired.

Quality Assured Data: Typically the final form of data to be submitted to the ARM data system. Includes
data stream description documentation, fully calibrated data in commonly used geophysical units, quality
flagged data files and all ancillary data (metadata) needed by a future user of the data stream to make
full sense of it.

1 Introduction

While the ARM Program is designed to address a broad spectrum of data requirements through
continuous observational data gathered from long-term Cloud and Radiation Testbed (CART)
sites, IOPs are an integral part of ARM’ s operational paradigm. 10Ps are scheduled intermittent
periods of time when the frequency of observationsisincreased to augment routine observations
to meet either scientific or technical objectives within the scope of ARM. These IOP require-
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ments are embodied in the Scientific Mission Plan for the CART site and planned into the
operations of the specific measurement location through a proposal, review, and approval
process.

A wide range of complexity can exist for |OPs; therefore, some |OPs will require longer lead
times and more interaction through the approval process than others. It is highly desirable that
the procedures not only ensure successful coordination of large |OPs, but also allow rapid
coordination for small, low impact 10OPs. Large, complex 10Ps, e.g., those requiring aircraft,
usually will take a year or more to acquire resource commitments, and to plan, approve and
implement the 10OP itself.

|OPs are planned and executed through a formal approval and documented process. The major
documents are

Proposal
Science Plan
Questionnaire
Reports

Responsibility for the preparation of documents lies with a variety of positionsin the ARM
Program. A summary by function of roles and responsibilities can be found in Appendix A.

1.1 Types of IOPs
There are fundamentally four classes of 10OPs

|OPs to support the scientific objectives of ARM Science Team Research Groups and the
scientific/technical objectives for improving ARM instrumentation.

|OPs in response to the request of a single investigator on the Science Team that are outside
the scope of any of the existing research groups.

|OPs in support of technical development by the Infrastructure, such as an instrument
evaluation or confirming a data quality assessment algorithm.

|OPs in response to requests for collaborative or cooperative field efforts by agencies or
programs with interests similar or complementary to the scientific interests of ARM.

|OPs will vary widely in scope and complexity. Examples include launching radiosondes more
frequently over a period time, using aircraft for cloud microphysical data and radiation measure-



ments as a function of altitude, and using additional instrumentation at a given site. More com-
plex IOPs could involve coordinating observational programs with other programs and agencies.
And, longer lead times will be required for more remote sites or complex 10Ps.

1.2 Hypothesis Testing in IOPs

An 10OP will have one of severa possible objectives. Some will be technical in nature, designed,
perhaps, to improve or evaluate the performance of a given instrument or value-added algorithm
dependent on observational data; some will be based on “discovery,” that is the acquisition of
datato reveal correlations or behavior not recognized previously; and some will be based on the
testing of a specific hypothesis. In the mid-life of ARM, it is believed, and advocated by
advisory groups, that |OPs should largely focus on the latter objective, that is the testing of
hypotheses. Thus the proposal and documentation for an 0P should be prepared to clearly state
the hypothesis that the IOP is being designed to test and how it will be tested. 10Ps designed for
technical purposes or discovery will be clearly identified and described as such.

1.3 Planning and Execution of IOPs

The planning, execution, and reporting of an |OP can be a complex process with alot of
uncertainty. The following sections delineate each step of an IOP and the required
documentation. Appendix E contains a checklist of each significant activity and can be used by
|OP planners and participants to track the progress and the completion of required documents.

2 Stepsin IOP Process

2.1 10P Proposal and Approval Process

The |OP proposal/approval process is comprised of three steps: 1) the submission of an initial
proposal, 2) amore forma and complete proposal submitted for “Approva” and funding
commitment, and 3) aformal approval process.

2.1.1 Initial Proposal

Initial Proposal Process: The initia proposal for an |OP can originate with anyone associated
with the ARM program. It can be rather informal and of limited content. The proposal should
be submitted either to the Chief Scientist or Technical Director.

The initial proposa should be submitted 12 to 24 months in advance of the proposed dates for

the IOP for the concept to be considered by the appropriate Science Team working group and the
Site Scientist for the proposed locale, and to ensure time for adequate coordination of proposed



activity. Theinitial proposal review will most likely involve the Chief Scientist, the Technical
Director, the appropriate Site Scientist and the DSIT Science Applications Group (SAG).

Required Documentation: The initial proposal needs to address the scientific or technical driver
for the IOP (e.g. isthere a“hypothesis’ or isit “discovery”), why it isimportant for ARM to
support it, the measurements required, what routine data would be necessary to the |OP and what
additional measurements (i.e. additional instruments) would be required. The last would also
include identification of specific instruments, instrument platforms (i.e. aircraft) or other
considerations that would be germane to understanding how the |OP would be executed and
required resources for that strategy.

2.1.2 Final Proposal

Final Proposal Process. If considered an acceptable concept for an 10OP, a SAG member will
subsequently coordinate the effort to develop afinal proposal for approval, typically no later than
12 months prior to the |OP.

Required Documentation: The final proposal should discuss the specific issues to be addressed
by the IOP reducing the concept to a hypothesis-testing activity if that is appropriate. 1f not
“hypothesis-based,” justification will be developed as to the necessity for the IOP. Completing
the final proposal may require severa iterations.

Due to the circumstances surrounding a given proposed |OP, such as complexity or aless than
clear relationship to ARM’ s priorities at the time, a minimum of a draft science plan may be
required prior to approval. (See the section below for more guidance on science plans.) In most
cases the content of the IOP proposal will be sufficient for approval and the Science Plan will be
completed after the approval process.

2.1.3 Formal Approval

Formal Approval Process. All IOP proposals must be formally signed off and approved by the
U.S. Department of Energy’ s Program Manager, the DOE Science Director, the ARM Chief
Scientist and the ARM Technical Director. Once the signoffs have been completed, the
Technical Director will proceed to allocate resources to the proposed IOP. To permit the
placement of necessary contracts, the approval process should be completed no later than 6
months prior to the IOP.

Required Documentation: A formal DOE approval document will be signed off by individuals
in those positions mentioned above. This may be either a signed cover sheet or a collection of
email approvals.



2.2 10P Planning and Operations Process
The next phase of the IOP process is the Planning and Execution Process.
2.2.1 Planning

Planning Process. Once an 0P has been approved, several important planning activities need
to take place, including the updating of the Site Scientific Mission Plan, the development of a
science plan, and the completion of an IOP questionnaire by all participants.

External coordination needed to acquire resources, data or the participation of acritical group
outside of the ARM program will fall largely to the Site Program Manager and/or the Technical
Director through contracting action.

Required Documentation: The required documents for the Planning Process include the
following: Site Scientific Mission Plan, IOP Science Plan, the |OP Coordination Questionnaire,
the Operations Plan, and the Data Policy Agreement. Requirements for each document are
described below.

Site Scientific Mission Plan: The Site Scientific Mission Plan is the responsibility of the Site
Scientist in collaboration with the Site Program Manager. The Site Scientific Mission Plan is
updated every 6 months and is the operational planning document for site operations for the next
6-month period. Approved IOPs will be incorporated into the Site Scientific Mission Plan such
that the 6-month operational planning processis fully integrated with all known measurement
activity to be conducted at that site. The Site Scientific Mission also includes a look-ahead
chapter or section that will include al 10OP activity that has been approved or suggested to the
Site Scientist for periods beyond the next 6 months.

|OP Science Plan: A Science Plan, nominally formatted in accordance with Appendix C, will
be prepared by the IOP Lead Scientist for all 10Ps that have research objectives. The plan
should be submitted to the Chief Scientist with a copy to the appropriate Site Scientist and the
ARM WWW administrator for placement on the |OP web site. Typically, the IOP Lead Scientist
and/or the responsible Science Team Working Group will be responsible for pulling together all
of the scientific considerations of an IOP. For IOPs driven purely by technical questions,
completion of an abbreviated objectives document may be appropriate and largely reflective of
what goes into the IOP Questionnaire.

The Science Plan will clearly delineate the reasons necessitating the IOP. Generaly thiswill be
a“hypothesis-based” rationale and will clearly show the necessity for the requested data
acquisition effort, especially where non-routine, or visiting instruments requiring additional



support are required. Additionally, the Science Plan will describe the measurement methodol ogy
and operational requirements as well as post |OP data processing and what data will be sent to
the ARM Archive through the External Data Center. The Science Plan should be relatively
complete at least 9 months prior to the IOP.

The WWW-based "Executive Summary" document (see Section 2.3) for an IOP will capture
significant, short elements of the Science Plan.

|OP Questionnaire: Each participant will fill out and submit an 1OP questionnaire
(http://www.arm.gov/docs/iops.html) approximately 4 months in advance of the IOP. The
guestionnaire serves the purposes of notifying site operations of potential participation by a
scientist and what his/her support requirements will be. In addition, it helps site operations
coordinate all logistics/requirements for the |OP.

Operations Plan: The operations plan 1) may be very brief for limited efforts, 2) could be quite
substantive where substantial coordination is required such as for aircraft operations or the use of
hazardous devices, 3) will specify reporting requirements, and 4) will specify specific
responsibilities during the IOPs. The operations plan will be drafted approximately 2 months
prior to the IOP by site operations and the aircraft operations coordinator.

| OP Data Policy Agreement: If required, an IOP Data Policy will be prepared during the
planning phase of the IOP. See Section 3 below for more details.

2.2.2 IOP Operations

Operation Reporting Process: Periodic reporting during an 1OP by the |OP Lead Scientist is
required. The IOP Operations Plan will specify the planned reporting procedure. It isimportant
for |OP participants to consider the interests of other Science Team members in the progress of
any given |OP and submit reports accordingly.

Required Documentation: Invery active IOPs, daily reports may be appropriate; in others, only
several reports per week may be necessary. The Lead Scientist will submit his report to the Site
Program Manager for further distribution, and where appropriate, corrective action to ensure the
resolution of any identified problems. This daily or periodic report may aso be directed to a mail
list. A copy of daily reports will also be sent to the ARM WWW administrator for transmission
to the ARM community viathe WWW. An aternative would be the establishment of an IOP
web site wherein such daily reports are placed for community access. In this case, the Site
Program Manager and ARM WWW administrator should be provided with the web site url,
permitting alink to be established from the ARM 0P web page.



2.3 I0P Summary Reporting Process

The 3 and final step in an IOP is the summary reporting process. This step is very important to
the ARM Program in that it is the means by which ARM measures the success of its |OP
activities. This process is described below.

Reporting Process: To close out an |OP, the IOP Lead Scientist is required to submit an
“Executive Summary” report to the Site Program Manager within 14 days of the completion of
the IOP. ARM management will use information in the Executive Summary to provide timely
briefings to interested parties (politicians, collaborators, directors, etc.) on the |OP activity.
Therefore, the summary is formatted to act as a stand-alone document.

Subsequently (within 6 months), the Lead Scientist will coordinate the efforts of the IOP
participants to submit a more formal and complete report that will be placed on the ARM web
site for general access. Thisreport will address data quality and availability.

Required Documentation: The documentation requirements for this phase include an Executive
Summary report and a final report with data information.

| OP “ Executive Summary” Report: The Executive Summary is a two-part, WWW-based report
that the IOP Lead Scientist completes. Part One should be completed as soon as the Science
Plan isdrafted. Part Two will be completed within 14 days after the IOP. Exceptions to the 14-
day requirement are acceptable but require awritten estimate in Part |1 of the Executive
Summary as to when the information will be available.

The “Executive Summary” online submittal form is located at
(http://www.arm.gov/docs/iops/iopsumform.html).

Final Report and Data Information: The fina report for the IOP will be submitted within 6
months of the IOP to the Chief Scientist with a copy to the ARM WWW administrator for
placement on the ARM web site. The datawill be formatted and delivered as described in
Section 3 and provided to the ARM Archive through the External Data Center. It then will be
accumulated and made available either as a singular data set containing all data from that 10P or
asindividual data sets for each data source. In some cases, the final report and data may be
placed on a CD-ROM for distribution.

3 Data



The data acquired is the product of an IOP. It may have wide or narrow interest, but it must be
of sufficient quality to be useful and must be documented such that users of archived data files
will be able to understand the precise quality and usefulness of the data.

The data policy for any specific IOP will be governed by the general ARM Data Policy if
appropriate. A specific data policy may be developed to address the conditions or external
participation of large IOPs and campaigns. Thisis particularly true in the case in internal
collaborative efforts not fully under ARM’s control. Contact information can be found in
Appendix B.

3.1 General guidelines for IOP data:

1. ARM sponsored datawill be released in the general spirit of the basic tenets of the ARM
Program:

Free and open access.
Immediate processing and sharing by Principal Investigatorsin the field if at all possible.

Timely release to ARM Science Team and general scientific community through
ARM data system.

2. Collaborating programs are encouraged to follow the ARM data protocols of timely release
and free and open sharing.

3. All datato be submitted to the ARM data system will be accompanied by full documentation
in accordance with the Data Management and Documentation Plan.

4. Planning for 10Ps and campaigns will include specific plans for data reduction, evaluation
and publication.

3.2 Detailed Considerations for Data Processing and Handling

1. All 10OP and campaign participants will have early access to al data acquired. Direct transfer
of preliminary datain the field may be necessary, but to the extent possible, ARM will
arrange common electronic sharing mechanisms. Preliminary data are defined as not quality
controlled or documented by the investigator and should not be considered publishable
without coordination with the responsible investigator.



2. ARM data are available to all participants on a free and open basis and are publishable upon
receipt with acknowledgment of ARM as the source.

3. Dataoriginating from ARM funded sources during 1OPs will be quality assured and released
to the ARM Archive through the External Data Center as soon as possible after collection,
but no later than 90 days from the date of completion of the IOP or campaign. When released
to the External Data Center, data are considered publishable, but users are cautioned to
confirm data version with the originator prior to publication.

4. For data originating from non-ARM funded sources it is desirable for that data to be quality
assured and released to the ARM Archive through the External Data Center within 4 months
from the completion of the IOP or campaign, if possible, but not later than 6 months. At the
time data are transmitted to the External Data Center, they are considered publishable, but
users are cautioned to confirm data version with the originator prior to publication. The web
site IOP/Campaign summary will list points of contact.

5. The ARM External Data Center and Archive will track data versions and ensure latest data
versions are made available to data recipients.

6. 10OP and campaign participants may release their own preliminary data to whomever they
wish and the preliminary data of other investigators with consent from the data’s originator.

7. All data sets acquired during an 1OP or campaign will be made available to the ARM
External Data Center for dissemination to users and forwarding to the ARM Archive.

8. Non-participantsin an IOP or campaign who wish to use the IOP or campaign data set are
encouraged to enlist the collaboration of a participant in the field activity.

4 ARM Acknowledgement in IOP Publications

The ARM Program should be acknowledged in publications as the programmatic origin of the
field program.

ARM-funded investigators will use the following acknowledgment: “This research was
supported by the Office of Biological and Environment Research of the U.S. Department of
Energy (under grant or contract number - if you want or need to include it) as part of the
Atmospheric Radiation Measurement Program.” ARM collaborators are encouraged to
appropriately acknowledge the cooperation or collaboration of the “U.S. Department of Energy
as part of the Atmospheric Radiation Measurement Program.”
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Additionally, the ARM Chief Scientist must be notified of any articles submitted for publication
as aresult of the IOP.
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Appendix A

Roles and Responsibilities

Proposer: The proposer prepares and submits the initial IOP proposal. He/she works with
infrastructure planners to develop necessary documentation and/or to produce an 10P proposal
that integrates several proposed efforts into singular integrated |OP efforts for review and
consideration by management.

Science Team Working Groups: The Science Team Working Groups are the ARM Program's
resident groups of expertsin given areas of emphasis. Working Groups represent the direct
interests of the Science Team, embody the necessary infrastructure participants and are expected
to be the origin for many of the most significant |OPs that are proposed. The Working Groups
may receive initial I0OP proposals for review and/or for development into final proposals.

Site Scientist: The Ste Scientist is the key element in integrating 10OP activity proposed for a
given site. Several |OPs may be integrated together in the course of preparing the Ste Scientific
Mission Plan. The Ste Scientist may recognize the possibility to satisfy the needs of lower
priority efforts in the course of pursuing higher priority efforts. The Ste Scientist will be
expected to make these possibilities known either in the preparation of the final proposal for an
|OP or in the preparation of the Ste Scientific Mission Plan.

Site Program Manager/Site Operations Team Leader: The Ste Program Manager isthe
coordinator of the |lOP. He has responsibility for integrating the support requirements indicated
in each of the submitted IOP questionnaires into an |OP operations plan and for coordinating
site operations for the IOP. During the IOP, Ste Operations will be responsible for assuring
safe operations and will have the final decision authority for scheduling and daily plans where
safety is a concern.

Science Applications Group (SAG) (function will move to new structure in reorganization):
The Science Application Group is part of the Data and Science Integration Team (DS T). The
primary roles of the SAG generally address how well the infrastructure is meeting the data needs
of the Science Team, the development of value added products (VAPS), and the coordination of
the scientific objectives of IOPs. VAPs are algorithms for producing a desired calculated data
set from observed data and can be variable of primary scientific importance or serve diagnostic
purposes for either instruments or models. The scope necessitates close cooperation with Ste
Scientists, Science Team members, Science Team Working Groups, instrument mentors, and
coordination points of contact for cooperating or collaborating programs outside of ARM. The
SAG will be the primary coordination point for the development of Final 10OP proposals.
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ARM Chief Scientist: The ARM Chief Scientist has the overall role of oversight over the
scientific objectives of the IOPs, judging the relevance of initial 10P proposal, working with the
Science Team Working Groups to develop |OP concepts that have the greatest benefit to the
ARM Program. The Chief Scientist is one of the key points of contact for individuals to cursorily
explore an IOP idea.

ARM Technical Director: The Technical Director has the overall responsibility to ensure that
all IOP activity isfully coordinated, to identify and arrange for all participants, and to ensure
that all plans and documents are completed and submitted as appropriate. With the approval of
the Chief Scientist, the Technical Director may act as the final approval point for technically
directed 10OP activities, such as instrument comparisons, instrument evaluations or diagnostic
efforts aimed at under standing measurement techniques and procedures.

Science Team Executive Committee (STEC): The STEC isthe Chief Scientist’s primary tool for
reviewing and assessing the scientific importance of any given |OP proposal to the interests of
ARM. The STEC will review and advise the Chief Scientist on the basis of final |OP proposals.
The STEC may also serve as a source of ideas for |OP concepts that may be especially beneficial
to ARM, but which do not seem to be progressing on their own.

ARM Management Team (AMT)/Infrastructure Management Team (IMT) (under new
structure): The AMT isthe Technical Director’s primary tool for coordinating |OP activity and
assessing the necessity for and availability of resources to conduct the IOP. The AMT will review
and advise on the technical soundness of all proposed and planned IOPs, identifying and solving
technical issues that may be anticipated in preparing for or conducting the IOP. The AMT may
be a source for IOP concepts that may be necessary to assure the technical soundness of ARM
instruments, data ingest or data processing.

|OP Lead Scientist: An IOP Lead Scientist may be appointed for any given |OP; typically large
or complex IOPs or those involving a variety of resources can be anticipated to have an
appointed |OP Lead Scientist. Technical and smaller science driven |OPs may not have thisas a
formal role. The IOP Lead Scientist may play a large role in developing the final 10P proposal
and preparing for the IOP. At a minimum, the |IOP Lead Scientist will be responsible for
coordinating scientific activity during the IOP, setting schedules and making final decisions on
the use of resources. In collaboration with Ste Operations, the IOP Lead Scientist will
determine safety issues and/or constraints of planned activity. Ste Operations will have the final
decision where safety isa concern. The IOP Lead Scientist will be responsible for the Science
Plan, the periodic reports during the 10P, the IOP Executive Summary, the |OP final report, and
the submission of data to the Archive through the External Data Center. If considered advisable,
periodic (e.g., daily) IOP meetings will be directed by the IOP Lead Scientist.
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| OP Participants: 10P participants obviously have responsibility for their own scientific effort.
Successful participation is dependent upon the completeness of the IOP questionnaire that each
participant completes and submits. Each participant should confirm with the Ste Program
Manager about 60 days prior to the IOP that all anticipated support will be available. Normal
coordination procedures should ensure this, but the “ safety check” iswell advised. Inthefield,
each participant will have responsibility to either report activity periodically to the SPM and
other 10P participants, or will make such reports to the IOP Chief Scientist for integration into a
larger report. Each participant will be responsible for contributing to the IOP final report and
to make certain that data is quality assured, documented and submitted in accordance with
procedures below.
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Appendix B
|IOP Contacts

Contacts Name Phone Number Email Address

ARM Chief Scientist Thomas (509) 372-6032 | tom.ackerman@arm.gov
Ackerman

ARM Technical Director | Ted Cress (509) 375-6964 | ted.cress@arm.gov
Operations Manager Doug Sisterson | (630) 252-5836 | doug.sisterson@arm.gov
SGP Site Manager Doug Sisterson | (630) 252-5836 | doug.sisterson@arm.gov
TWP Site Manager Bill Clements (505) 667-1186 | bill.clements@arm.gov
NSA Site Manager Bernie Zak (505) 845-8631 | bernie.zak@arm.gov
External Data Center Rick Wagener (516) 344-5886 | rick.wagener@arm.gov
ARM WWW Nancy Stratton (509) 372-4172 | nancy.stratton@arm.gov
Administrator

URL Addresses

Main |OP Page: http://www.arm.gov/docs/iops.html

| OP Questionnaires: http://www.arm.gov/iops/iop_form.html

| OP “ Executive Summaries’: http://www.arm.gov/docs/iops/iopsumform.html
External Data Center: http://www.xdc.arm.gov/index.html
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Appendix C
Science Plan Outline

Note: Thisisanominal outline to assist the writer of an IOP Science Plan. End products may
depart significantly from this format depending upon the specific IOP and its complexity.

Background (Give the history and state of science driving the need for the proposed 10P.)

Scientific Requirement (Provide a clear statement and discussion of the scientific hypothesis
that the IOP will address.)

Experimental Approach (Thiswill include items such as observational requirements and what
instruments and instrument platforms [e.g., aircraft] will be used.)

Special |ssues Affecting the Implementation (Include items such as calibration considerations,
observational time resolution, need for data availability during the IOP, etc.)

Proposed Timelinefor IOP (When should 1OP be conducted?)

Proposed Participation in |OP (For example, if additional instruments are required, who is
proposed to provide that capability?)

Anticipated Data Processing and Delivery (What datawill go to the ARM Archive?)

16



Appendix D
Executive Summary Outline

(Online Address:  http://www.arm.gov/docs/iops/iopsumform.html )

Name of 10P:

Date of |OP/Campaign:

| OP Chief Scientist:

Part 1

1. Scientific Hypothesis:

2. Approach to Test Hypothesis:

3. Instrumentation Requirements. (including site and/or guest instrumentation)
Part 2

1. Activity Summary for the |OP:

2. Data Samplesand/or Availability: (pleaseinclude URLYS)

3. Other Pointsof Contact: (e.g., data availability)
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Appendix E
|IOP Check List

Date Required Recommended
Completed Documentation Completion Date Responsible Party
Initial Proposal 12 to 24 monthsin Proposer

advance of the IOP

Site Mission Plan

Assoon as|IOPis
defined

Site Program Manager

Final Proposal

12 months in advance
of IOP

Proposer/Working
Groups

Approva Document

6 - 12 monthsin
advance of |OP

Technical Director

|OP Science Plan 9 monthsin advance | Principa Investigator
of IOP

Executive Summary - | 3 monthsin advance | Principa Investigator

Part 1 (after science planis
complete)

|OP Questionnaire 4 - 6 monthsin All Participants
advance of |1OP
(earlier is better)

Operations Plan 2 - 4 monthsin Site Operations
advance of IOP

Status Reports Periodically during Principal Investigator
|IOP

Executive Summary - | 14 days after IOP Principal Investigator

Part 2

Detailled Summary and

Data Report

6 months after IOP

Principal Investigator
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